
# Mitigation Credit Sales Agreement for Interstate 80 Auxiliary Lanes Project

Item J





### **BACKGROUND**

- Project will add westbound
  5th lane from east of
  Douglas Blvd to west of
  Riverside Ave in Roseville.
- Project includes widening of Cirby Creek bridge.



### **BACKGROUND**

- Project will have permanent impact in Cirby Creek to:
  - ➤ 0.01 acres of perennial streambed habitat; and
  - ➤ 0.01 acre of valley foothill riparian habitat.




### **BACKGROUND**

- Environmental mitigation and permits are required:
  - ✓ USCOE Nationwide Permit 14;
  - ✓ CDFW 1602 Streambed Alteration Agreement permit; and
  - ✓ CWA Section 401 RWQCB permit.
- To compensate for permanent loss of 0.02 acres of habitat, requires purchase of 0.08 acres (4:1 ratio) from approved CDFW/USCOE mitigation bank.

### DISCUSSION

- Staff initially consulted with PCCP as to credit availability.
- Project's permits were obtained prior to PCCP approvals.
- Pursuing PCCP credit purchase would result in schedule delay and be more expensive.
- Antonio Mountain Ranch is only other mitigation bank in Placer County with appropriate credits.



### DISCUSSION

- Cost to purchase the required credits is \$30,000.
- Funding provided by SPRTA.
- PCTPA TAC concurred with staff recommendation.
- Credits must be in place prior to construction, anticipated to start summer 2023.

# PROJECT SCHEDULE RECAP

CALTRANS HQ ADVERTISES FOR BID	OCTOBER 31,2022
OPEN BIDS	JANUARY 26, 2023
CALTRANS AWARD CONTRACT AND ISSUE NOTICE TO PROCEED	Spring/Summer 2023
COMPLETE CONSTRUCTION (MINIMUM 240 WORKING DAYS)	July 2024



## ACTION REQUESTED

- Approve Agreement for Sale of Mitigation
  Credits with Antonio Mountain Ranch
  Mitigation Bank.
- Authorize the Executive Director to execute Agreement.